
ACTIVITY # CATEGORY SUB-CATEGORY ACTIVITY NAME
101010 DESIGN DESIGN TASK WORK ORDER AUTHORIZATION
106010 DESIGN ROADWAY PREPARE SURVEY (DESIGN/ROW/BRIDGE/UTILITIES)
106020 DESIGN ROADWAY REVIEW SURVEY (DESIGN/ROW/BRIDGE/UTILITIES)
106999 DESIGN ROADWAY DW SURVEY DELIVERED (chg to 106020 if no rw phase)
109010 DESIGN ROADWAY SUBMIT POND SITING REPORT
109020 DESIGN ROADWAY REVIEW POND SITING REPORT
113010 DESIGN ROADWAY KICK-OFF MEETING or EXECUTE TWO
113020 DESIGN ROADWAY PREPARE PH I 30% DESIGN PLANS
113030 DESIGN ROADWAY PREPARE PH II 60% DESIGN PLANS
113050 DESIGN ROADWAY PREPARE PH III 90% DESIGN PLANS
113060 DESIGN ROADWAY PREPARE PH IV 100% DESIGN PLANS
113070 DESIGN DESIGN PREPARE FINAL (DESIGN / BRIDGE) PLANS
115010 DESIGN BRIDGE PREPARE PH I 30% BRIDGE PLANS
115015 DESIGN BRIDGE PREPARE PH II 60% BRIDGE PLANS
115020 DESIGN BRIDGE PREPARE PH III 90% BRIDGE PLANS
115030 DESIGN BRIDGE PREPARE PH IV 100% BRIDGE PLANS
116010 DESIGN BRIDGE PHASE 1 GEOTECT LAB TESTING
116020 DESIGN BRIDGE PHASE 2 GEOTECT LAB TESTING
118010 DESIGN BRIDGE REVIEW PH I 30% BRIDGE PLANS
118015 DESIGN BRIDGE REVIEW PH II 60% BRIDGE PLANS
118020 DESIGN BRIDGE REVIEW PH III 90% BRIDGE PLANS
118030 DESIGN BRIDGE REVIEW PH IV 100% BRIDGE PLANS
126010 UTILITIES UTILITIES UTILITY WORK SCHEDULES

130010 DESIGN DESIGN ROADWAY GEOTECHNICAL CONCURRENCE

131010 DESIGN DESIGN PH I ROADWAY SOIL SURVEY / REPORT (check assignment)
132010 DESIGN ROADWAY PH II ROADWAY SOIL SURVEY/REPORT
133010 DESIGN BRIDGE PHASE 1 GEOTECT FIELD INVESTIGATIONS
133020 DESIGN BRIDGE PHASE II GEOTECT FIELD INVESTIGATIONS
134010 DESIGN DESIGN PREPARE LANDSCAPE PLANS
137010 DESIGN DESIGN LICENSE AGREEMENT DETERMINATION (Y/N?)

138010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W REQUIREMENTS

139010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W MAPS

140010 SURVEY & MAPPING SURVEY & MAPPING ROW WORKSHOP

142010 SURVEY & MAPPING SURVEY & MAPPING SUBMIT R/W REQUIREMENTS

144010 SURVEY & MAPPING SURVEY & MAPPING INSTRUMENTS PREP

146010 SURVEY & MAPPING SURVEY & MAPPING TITLE SEARCH

148010 DESIGN DESIGN MOT REVIEW / APPROVE

151010 SURVEY & MAPPING SURVEY & MAPPING PREPARE FINAL R/W REQUIREMENTS

153010 DESIGN ROADWAY PERFORM PAVEMENT SURVEY

157010 SURVEY & MAPPING SURVEY & MAPPING REVIEW / APPROVE FINAL R/W MAPS

164010 DESIGN DESIGN PREPARE CONCEPT / DRAFT SCOPE
164031 DESIGN DESIGN PREPARE PH 31 IN-HOUSE DESIGN SCOPE OF WORK

164032 DESIGN DESIGN PREPARE (BRIDGE or DESIGN) SCOPE OF SERVICES

168010 PLANS PROCESSING DESIGN COMPLETE SUBMITTAL
169010 DESIGN BRIDGE FIELD REVIEW

169010 DESIGN BRIDGE REQUEST FOR PRELIMINARY GEOTECT

182010 DESIGN DESIGN REQUEST STRUCTURE NUMBER

183010 DESIGN BRIDGE PREPARE BRIDGE LOAD RATING
184010 DESIGN BRIDGE SUBMIT BRIDGE LOAD RATING
185010 DESIGN BRIDGE REVIEW BRIDGE LOAD RATING
186010 DESIGN BRIDGE BRIDGE LOAD RATING APPROVED
197010 DESIGN ROADWAY PAVEMENT DESIGN
204010 PLANS PROCESSING PRODUCTION PRODUCTION DATE (CC1)
204070 PLANS PROCESSING PRODUCTION PRODUCTION DATE (CC7)

207010 SURVEY & MAPPING SURVEY & MAPPING NAME / TITLE SEARCH

210010 SURVEY & MAPPING SURVEY & MAPPING MAPPING REVIEW R/W REQUIREMENTS



ACTIVITY # CATEGORY SUB-CATEGORY ACTIVITY NAME
210020 SURVEY & MAPPING SURVEY & MAPPING ROW REVIEW R/W REQUIREMENTS
210030 SURVEY & MAPPING SURVEY & MAPPING DESIGN REVIEW R/W REQUIREMENTS
212010 PLANS PROCESSING PLANS PROCESSING TRANSMIT PACKAGE FOR LETTING (XX day ad)
228010 UTILITIES UTILITIES RECEIVE SUNSHINE 811 DESIGN TICKET
229070 PLANS PROCESSING PSU ADVERTISE DISTRICT CONTRACT
236010 DESIGN DESIGN PH IV (100%) REVIEW INTERIM CONSULTANT EVALUATION
237032 DESIGN DESIGN PH 32 FHWA AUTHORIZATION RECEIVED
237052 PLANS PROCESSING ESTIMATES PH 52 CONSTRUCTION AUTHORIZATION
238010 DESIGN DESIGN PH II (60%) REVIEW INTERIM CONSULTANT EVALUATION
241010 DESIGN DESIGN BIKE / PED / TOPS / SAFETY RECOMMENDATIONS
242020 PLANS PROCESSING PLANS PROCESSING REVIEW P.S.& E. PACKAGE
247010 DESIGN ROADWAY LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT
250010 DESIGN DESIGN PRELIMINARY ENGINEERING BEGINS
250031 DESIGN DESIGN PRELIMINARY ENGINEERING BEGIN (IN-HOUSE)
251010 RAILROAD RAILROAD PE R/R AGREEMENT / ENCUMBRANCE
251020 RAILROAD RAILROAD CONST R/R AGREEMENT / ENCUMBRANCE

256010 DESIGN DESIGN DESIGN TRAFFIC --- Check Workmix

260010 DESIGN DESIGN TYPICAL SECTION 1ST SUBMITTAL
260020 DESIGN DESIGN TYPICAL SECTION CONCURRENCE
264010 UTILITIES UTILITIES UTILITY CONTRACT

265010 UTILITIES UTILITIES UTILITY DESIGN CONFERENCE

266010 UTILITIES UTILITIES UTILITIES CERTIFIED
267010 RAILROAD RAILROAD R/R CONTACT LETTER

271010 DESIGN BRIDGE PHASE I GEOTECT REPORT

271020 DESIGN BRIDGE PHASE II GEOTECT ANALYSIS & REPORT

271030 DESIGN BRIDGE BRIDGE GEOTECHNICAL CONCURRANCE (check assignment)

271040 DESIGN BRIDGE PHASE III GEOTECH ANALYSIS

272010 DESIGN DESIGN PRE PERMITS APPLCATION MEETING
272020 DESIGN DESIGN PERMITS APPLICATION RECEIVED

274010 DESIGN BRIDGE
FDOT PREPARE/REVIEW/APPROVE BRIDGE HYDRAULICAS REPORT /

PREPARE BRIDGE HYDRAULICS REPORT
274020 DESIGN BRIDGE REVIEW & APPROVE BRIDGE HYDRAULICS REPORT
277010 DESIGN BRIDGE PREPARE BRIDGE DEVELOPMENT REPORT
277020 DESIGN BRIDGE REVIEW & APPROVE BRIDGE DEVELOPMENT REPORT
279010 RAILROAD RAILROAD R/R CLEAR
280010 PLANS PROCESSING PRODUCTION LETTING DATE (CC1)
280070 PLANS PROCESSING PRODUCTION LETTING DATE (CC7)
281010 RAILROAD RAILROAD R/R PROCESSING DATA
286032 DESIGN DESIGN SUBMIT TO FHWA - REEV. FOR DESIGN
290010 DESIGN ROADWAY COMMUNITY AWARENESS PLAN SUBMITTAL
290020 DESIGN ROADWAY APPROVE COMMUNITY AWARENESS PLAN
292010 DESIGN ROADWAY PUBLIC INFORMATION MEETING or WORKSHOP
294010 DESIGN ROADWAY PROCESS EXCEPTIONS/VARIANCES
295010 DESIGN DESIGN PREPARE ENVIRONMENT DOCUMENT
297015 DESIGN DESIGN PH II 60% DESIGN PLANS ESTIMATE
297019 DESIGN DESIGN PH III 90% DESIGN PLANS ESTIMATE
297020 DESIGN DESIGN PH IV 100% DESIGN PLANS ESTIMATE
297040 PLANS PROCESSING ESTIMATES PREPARE AUTHORIZATION ESTIMATE
299031 DESIGN DESIGN PH 31 DESIGN AUTHORIZATION
299052 PLANS PROCESSING FEDERAL AID D3 CONSTRUCTION FEDERAL AUTHORIZATION REQUEST

300010 SURVEY & MAPPING SURVEY & MAPPING R/W SURVEY

300020 SURVEY & MAPPING SURVEY & MAPPING REVIEW R/W SURVEY

301010 DESIGN DESIGN REVIEW PH I 30% DESIGN/LAP/LANDSCAPE PLANS
302010 DESIGN DESIGN REVIEW PH II 60% DESIGN/LAP/LANDSCAPE PLANS
303010 DESIGN DESIGN REVIEW PH III 90% DESIGN/LAP/LANDSCAPE PLANS



ACTIVITY # CATEGORY SUB-CATEGORY ACTIVITY NAME
305070 PLANS PROCESSING DESIGN PLANS TO FINAL PROCESSING
306010 PLANS PROCESSING PLANS PROCESSING ERC 1ST REVIEW FINAL PLANS PROCESSING
306020 PLANS PROCESSING PLANS PROCESSING ERC 2ND REVIEW FINAL PLANS PROCESSING
310010 DESIGN DESIGN REVIEW PH IV (100%/FBA) DESIGN/LAP/LANDSCAPE PLANS

319010 SURVEY & MAPPING SURVEY & MAPPING SUBMIT FINAL R/W REQUIREMENTS

322010 SURVEY & MAPPING SURVEY & MAPPING REVIEW / APPROVE FINAL RW REQUIREMENTS

323010 DESIGN ROADWAY PH C8 MITIGATION AUTHORIZATION (FY XX)

324010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W CONTROL MAPS

324020 SURVEY & MAPPING SURVEY & MAPPING REVIEW / APPROVE R/W CONTROL MAPS

325010 DESIGN ROADWAY TIITF DETERMINATIONS
333031 DESIGN DESIGN PH 31 CULTURAL RESOURCES ASSESSMENT SURVEY
333032 DESIGN DESIGN PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY

333052 DESIGN DESIGN PH 52 CULTURAL RESOURCES ASSESSMENT SURVEY

336010 DESIGN DESIGN REEV. FOR DESIGN
336020 SURVEY & MAPPING SURVEY & MAPPING REEV. FOR R/W
339010 VALUE ENGINEERING VALUE ENGINEERING PREPARE DRAFT PER VIER PACKAGE
339020 VALUE ENGINEERING VALUE ENGINEERING VALUE ENGINEERING STUDY (remove if < $20m)
339030 VALUE ENGINEERING VALUE ENGINEERING PREPARE VALUE ENGINEERING SUMMARY REPORT
339040 DESIGN DESIGN PH 32 VALUE ENGINEERING - 60% DESIGN REVIEW

348010 DESIGN DESIGN PH II (60%) WORKSHOP

370010 PLANS PROCESSING PLANS PROCESSING PLANS TO DISTRICT CONTRACTS
371010 DESIGN ROADWAY PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT
450031 DESIGN DESIGN PH 31 TIP/STIP AMENDMENT
450032 DESIGN DESIGN PH 32 TIP/STIP AMENDMENT
823010 RAILROAD RAILROAD RAILROAD BEGIN
851010 UTILITIES UTILITIES UTILITY DEPENDANT TIME TO PROJECT MANAGER
892010 RAILROAD RAILROAD R/R FINAL PAYMENT
904010 PLANS PROCESSING PRODUCTION PID (CC1)
904070 PLANS PROCESSING PRODUCTION PID (CC7)
998268 SURVEY & MAPPING SURVEY & MAPPING LICENSE AGREEMENT TO RW

999268 SURVEY & MAPPING SURVEY & MAPPING DOCUMENTS COMPLETE

28604X SURVEY & MAPPING SURVEY & MAPPING SUBMIT TO FHWA - REEV. FOR R/W
45004X SURVEY & MAPPING SURVEY & MAPPING PH 4X TIP / STIP AMENDMENT


